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1.0 INTRODUCTION AND OVERVIEW

This Contractor's Final Site Report was prepared by Environmental
Quality Management, Inc. (EQ) in accordance with Section F.6.A.3. of EQ's
Emergency Response Cleanup Services (ERCS) contract (EPA Contract No. 68-
$3-5001) with the U.S. Environmental Protection Agency (U.S. EPA). The report

applies to:
U.S. EPA Delivery Order No.:  5001-05-714
U.S. EPA Site No.: B552
Site Name & Location: MichCon Station

201 South Green Avenue
Detroit, Ml 48209

This report details all delivery order costs, resources used (including
ERCS labor, equipment, materials, subcontractors), and other items or services
delivered. It also describes the ERCS response approaches used, any problems
encountered and solutions used.

Section 2.0 provides a brief description of the MichCon Station site and
details the ERCS response approach, problems encountered, and solutions
used to remedy the problems encountered. Section 3.0 presents a summary of

all ERCS resources used, other related items or services delivered, and costs.



2.0 DESCRIPTION OF SITE AND ERCS RESPONSE APPROACH

EQ received a written delivery order from the U.S. EPA on May 23, 1998.
The statement of work specified that EQ, at the discretion of the Acting On-

Scene Coordinator (OSC), Mr. Jim Augustyn, was to:

1) Develop and implement a site health and safety plan and
emergency contingency plan;

2) Implement site security measures which may include security guard
service, fencing or window board-up services;
3) ldentify, inventory, and characterize hazardous wastes in drums

and small containers found on site;

4) Transport and dispose of hazardous materials/hazardous waste,
including electrical capacitors, in compliance with U.S. EPA's Off-
Site Rule (40 CFR Section 300.440, 58 Federal Register 49215
September 22, 1993);

5) Conduct an Extent-of-Contamination (EOC) study of surface soils.
Evaluate removal and disposal options for contaminated surface
soil; and

6) Dispose of highly contaminated soil identified in the EOC in
accordance with appropriate cleanup standards (if necessary).

The MichCon Station site was approximately 3.8 acres in size and
consisted of four separate properties which were located in an urban/industrial
area of Detroit. The site was owned and operated by the Detroit City Gas
Company between 1913 and 1945, and served as a carburetted water
gasification system. Operations at the site ceased in 1945, and the one large
site was sold to the American Charcoal Company, which operated at the site
between 1945 and 1976. In 1976, the site was sold to the A and A Scrap Iron
Metal Company, and was utilized as a scrap metal storage and processing
facility until 1995, when the site reverted to the State of Michigan.

EQ mobilized to the site on June 8. Debris (tires, metal, wood) was

removed from the entire area, and 2,200 tons of PCB contaminated soil was



excavated and shipped to Wayne Disposal. Also, 4 drums of fuel oil and 4
capacitors were shipped to Environmental Recycling. All T&D was completed at
this time. The site was secured by installing 1500 feet of 7' high chain link fence.

Upon completion of building demolition, EQ remobilized to the site on July
8 to oversee final fence repair.

No problems were encountered during this ERCS response action.



3.0 ERCS RESOURCES, ITEMS, SERVICES & COSTS

Appendix A of this report contains detailed lists of all ERCS labor,

equipment, material items, and subcontracted services that were utilized to

complete this ERCS delivery order response. Table 1 provides an overall cost

summary for all ERCS resources used on this delivery order.

TABLE 1. SUMMARY OF ERCS DELIVERY ORDER COSTS

LABOR: SUBTOTAL TOTAL

CcMC $24,963.24

EQ $19,191.72

Samsel $19,366.51 $63,521.47
EQUIPMENT:

CcMC $25,700.95

EQ $133.20

Samsel $2,347.45 $28,181.60
OTHER FIELD COSTS:

CMC $8,237.96

EQ $238,789.28

Samsel $8,540.35 $255,567.59
TOTAL COST to DATE:
(through 9/16/98) $347,270.66

Appendix B contains waste transportation and disposal documentation,

which identifies the waste types, volumes, and disposal methods used for offsite

disposal.




APPENDIX A

DETAILED RESOURCE LISTS



Personnel Summary Report

(Categorical}

Prime Contractor: CMC, Inc. Page 1
Site: MichCon Station {(5001-05-714 ) Date Range: 05/22/98 - 09/16/98
Employee Regular 0.T. Regular 0.T. Total Indirect Total
Category Hours Hours Pay Pay Hours Cost Charge
Contractor: CMC, Inc. (CMCS)
82-05-01: Equipment Operator 297.0 70.5 12390.84 4411.20 367.5 0.00 16802.04
§2-15-01: Laborer 0.0 20.0 0.00 1017.00 20.0 0.00 1017.00
§2-20-01: Truck Driver 87.0 68.0 3288.60 3855.60 155.0 0.00 7144 .20
(Totals) 384.0 158.5 15679 .44 9283.80 542.5 0.00 24963.24
Contractor: Environmental Qual. (EQS)
S1-05-01: Response Manager 167.5 10.0 8936.16 533.50 177.5 0.00 9469.66
§2-10-01: Field Clerk/Typist 158.0 23.0 4608.86 1006.26 181.0 0.00 5615.12
84-07-01: Chemist / QA/QC 38.0 0.0 1747.24 0.00 38.0 0.00 1747.24
84-50-02: Site Safety 7.0 0.0 450.80 0.00 7.0 0.00 450
85-20-01: T&D Coordinator 42.0 0.0 1508.90 0.00 42.0 0.00 1908.90
(Totals) 412.5 33.0 17651.96 1539.76 445.5 0.00 19191.72
Contractor: Samsel Services (SAMS)
§1-10-01: Foreman 97.0 28.0 4362.13 1806.85 125.0 0.00 6168.98
§2-15-01: Laborer 281.5 70.0 9911.73 3285.80 351.5 0.00 13197.53
{Totals) 378.5 98.0 14273.86 5092.65 476.5 0.00 19366.51
(Site Totals) 1175.0 289.5 47605.26 15916.21 1464.5 0.00 63521.47



Equipment Summary Report

(Categorical)

Prime Contractor: CMC, Inc. Page 1
Site: MichCon Station (5001-05-714 ) Date Range: 05/22/98 - 09/16/98
Indirect Total
Equipment Item Hours Charge Charge Charge

Contractor: CMC, Inc. (CMC5)
1-36-10 Truck-Pickup-2 wheel drive 348.00 1501.05 0.00 1501.05
1-42-10 Truck-Road Tractor- 113.50 2608.43 0.00 2608.43
2-35-10 Trailer-Flatbed- 20.00 75.30 0.00 75.30
2-45-50 Trailer-Lowboy-50 ton 113.50 2622.40 0.00 2622.40
2-60-10 Trailer-Response-Emergency 111.00 439.10 0.00 439.10
3-00-22 Heavy Equipment-Attachment-Grappler Demolition 79.50 526.96 0.00 526.96
3-30-65 Heavy Equipment-Excavator-LINK BELT LS3400C-11 300.00 hkkk ke 0.00 13989.51
3-55-50 Heavy Equipment-Loader/Track-CAT 963 2.5 cyd 106.00 3938.20 0.00 3938.20
(Totals) 1191.50 25700.95 0.00 25700.95

Contractor: Environmental Qual. (EQS)

7-23-20 Field Equipment-Computer-Portable PC 112.50 133.20 0.00 133.20
{Totals) 112.50 133.20 0.00 133.20

Contractor: Samsel Services (SAMS5)
1-36-10 Truck-Pickup-2 wheel drive 119.00 489.32 0.00 489.32
1-45-20 Truck-Stakebed-2 ton 119.00 1053.92 0.00 1053.92
5-05-51 Safety-PPE-Lvl B/SCBA/Low Pres 231.00 176.00 0.00 176.00
5-05-60 Safety-PPE-Respirator 516.00 138.15 0.00 138.15
5-15-10 Safety-Radio-Handheld 761.00 399.96 0.00 399.96
7-19-10 Field Equipment-Chain Saw- 113.00 90.10 0.00 90.10
(Totals) 1859.00 2347.45 0.00 2347.45
(Site Totals) 3163.00 28181.60 0.00 28181.60



Field Purchase Detailed Report (by Date)

Page 1
Prime Contractor: CMC, Inc.
8ite: MichCon Station (5001-05-714 ) Date Range: 05/22/98 - 09/16/98
Service File Task Service Amt Billed Indirect Total
Date Date Code Code Description Invoice Oty  Unit Cost Cost Cost
Contractor: CMC, Inc. (CMC5)
Ashland (ASH)
A 06/09/98 06/16/98 09 13 Fuel - K182/tagalo 4663926 1.0 36.75 0.00 36.75
A 06/18/98 08/12/98 0% 13  Fuel-Demob Grapplr 1.0 28.41 0.00 28.41
A 06/25/98 07/14/98 09 13 Fuel-Demob Komatsu 3914033 157.0 Gal 150.56 0.00 150.56
07/06/98 07/06/98 13 13 Fuel Demob 963 4663863 1.0 147.68 0.00 147 .68
(Subtotals) 363.40 0.00 363.40
BP OIL (BP)
A 06/05/98 06/16/98 09 13 Fuel - K114 1329180001 1.0 13.00 0.00 13.00
(Subtotals) 13.00 0.00 13.00
Comdata (CoM)
A 06/05/98 06/16/98 09 04 Permit - PC250 U2660181 1.0 185.00 Q.00 185.00
A 06/09/98 06/16/98 09 04 Permit -~ 963 Loadr U2660243 1.0 185.00 0.00 185.00
A 06/10/98 06/16/98 09 04 Permit -~ Link Belt U2660627 1.0 41.80 0.00 41.80
06/16/98 06/16/98 09 04 Permit-Link Belt U2660243 1.0 185.00 0.00 185.00
A 06/23/98 08/12/98 09 04 Permit -Demob Trkho U2664848 1.0 185.00 0.00 185.00
(Subtotals) 781.80 0.00 781.80
Dayton Truck Plaza {DATO)
A 06/08/98 06/16/98 09 13 Fuel - K312 134332 1.0 283.08 0.00 283.08
(Subtotals) 283.08 0.00 283.08
Flying J (FLYI)
A 06/05/98 06/16/98 09 13 Fuel - K114 06103870 1.0 17.51 0.00 17
{Subtotals) 17.51 0.00 17.51
Hagers Grocery (HG)
A 06/25/98 08/12/98 09 13 Fuel - CMC Truck 1.0 26.01 Q.00 26.01
(Subtotals) 26.01 0.00 26.01
Jerry's X-way {JERY}
A 06/05/98 06/16/98 09 13 Puel - K114 1.0 15.00 0.00 15.00
(Subtotals) 15.00 0.00 15.00
Marathon (MARA)
A 06/08/98 06/16/98 09 13 Fuel - K313 110550 1.0 130.31 0.00 130.31
A 06/09/98 06/16/98 09 13 K313 110240 1.0 98.32 0.00 98.32
07/06/98 07/06/98 13 13 Diesel Fuel 9770643 1.0 46 .00 0.00 46.00
07/06/98 07/06/98 13 13 Diesel Fuel 9770646 1.0 50.00 0.00 50.00
{Subtotals) 324.63 4.00 324.63
Mobil (MOBL)



Field Purchase Detailed Report (by Date)

Page 2
Prime Contractor: CMC, Inc.
Site: MichCon Station (5001-05-714 } Date Range: 05/22/98 - 09/16/98
Service File Task Service Amt Billed Indirect Total
Date Date Code Code Description Invoice Qty Unit Cost Cost Cost
A 06/10/98 06/16/98 09 13 Fuel - Fuel K182 MXT6602 1.0 40.00 0.00 40.00
(Subtotals) 40.00 0.00 40.00
Petro #25 (PET)
A 06/22/98 08/12/98 09 13 Fuel-Demob Trackho 1.0 208.42 0.00 208.42
{Subtotals) 208.42 0.00 208.42
Piolt Travel Center (PIOL)
A 06/05/98 06/16/98 09 13 Fuel - K313 0078131 1.0 123.86 0.00 123.86
A 06/18/98 08/12/98 09 13 Fuel-Demob Grapplr 1.0 31.27 0.00 31.27
(Subtotals) 155.13 0.00 155.13
Sidney Shell {81IS)
07/06/98 07/06/98 13 13 Fuel Demob H.Houp 1.0 35.00 0.00 35.00
(Subtotals) 35.00 0.00 35.00
{Contractor Totals} 2262.98 0.00 2262,98
Contractor: Environmental Qual. {EQS5)
Ace Hardware (ACE)
A 06/24/98 07/06/98 13 04 Chain for Gate 6/24/98 1.0 7.40 0.62 8.02
A 06/24/98 07/06/98 13 04 Signs for Gate 6/24/98 1.0 8.00 0.67 8.67
{Subtotals) 15.40 1.29 16.69
B ‘‘ders Square (BUIL)
06/12/98 06/15/98 13 04 Stakes/Paint 046 1.0 76 .45 6.38 82.83
{Subtotals} 76.45 6.38 82.83
D&L Hardware (D&L)
A 06/23/98 08/12/98 13 04 Padlock & Keys 1.0 11.42 0.95 12.37
(Subtotals) 11.42 0.95 12.37
Dayton South (DAYT)
06/08/98 06/08/98 13 13 Fuel - CMC(K171) 005 1.0 15.00 1.25 16.25
(Subtotals) 15.00 1.25 16.25
Detroit Water (DWSD)
06/08/98 06/08/98 13 04 Water usage/F Hydr 006 1.0 16.16 1.35 17.51
(Subtotals) 16.16 1.35 17.51
Home Quarters Wareho (HOME)
06/09/98 06/09/98 13 04 5 gallon poly 010 1.0 .53 0.80 10.33
06/09/98 06/09/98 13 04 Site Decon Supplis 009 1.0 Lot 105.55 8.81 114 .36



Field Purchase Detailed Report (by Date)
Page 3
Prime Contractor: Environmental Qual.
Site: MichCon Station (5001-05-714 ) Date Range: 05/22/98 - 09/16/98
Service File Task  Service Amt Billed Indirect Total
Date Date Code Code Description Invoice Qty  Unit Cost Cost Cost
06/11/98 06/11/98 13 04 PPE -~ Gloves 032 1.0 38.04 3.18 41.22

A 06/18/98 07/06/98 13 04 Site Supplies 063 1.0 12.54 1.05 13.59

A 06/24/98 07/06/98 13 04 Keep Out signs 6/24/98 1.0 16.71 1.40 18.11
07/06/98 07/06/98 13 04 Site Supplies 062 1.0 17.63 1.47 19.10

(Subtotals) 200.00 16.70 216.70
Marathon (MARA)

A 06/07/98 06/10/98 13 13 Fuel - K163 021 1.0 10.00 0.84 10.84
06/09/98 06/09/98 13 13 Fuel - Diesel 011 1.0 46.00 3.84 49.84
06/09/98 06/09/98 13 13 Fuel - Diesel 012 1.0 41.00 3.42 44 .42
06/09/98 06/09/98 13 13 Fuel - Diesel 013 1.0 41.00 3.42 44.4v
06/09/98 06/09/98 13 13 Fuel - Diesel 014 1.0 41.00 3.42 44 .42
06/10/98 06/10/98 13 13 Diesel fuel 017 1.0 50.00 4.18 54.18
06/10/98 06/10/98 13 13 Fuel - Diesel 019 1.0 50.00 4.18 54.18
06/10/98 06/10/98 13 13 Fuel - Diesel 022 1.0 50.00 4.18 54.18
06/10/98 06/10/98 13 13 Fuel - Diesel 025 1.0 50.00 4.18 54.18
06/10/98 06/10/98 13 13 Fuel - Diesel 026 1.0 50.00 4.18 54.18
06/10/98 06/10/98 13 13 Fuel - gasoline 027 1.0 1.41 0.12 1.53
06/10/98 06/10/98 13 13 Fuel - K163 023 1.0 35.00 2.92 37.92
06/10/98 06/10/98 13 13 Fuel - K171 024 1.0 25.00 2.09 27.09
06/11/98 06/11/98 13 13 Fuel - Diesel 030 1.0 88.00 7.35 95.35
06/11/98 06/11/98 13 13 Fuel - Diesel 031 1.0 102.00 g8.52 110.52
06/12/98 06/12/98 13 13 Fuel - Diesel 034 1.0 30.45 2.54 32.99
06/12/98 06/12/98 13 13 Fuel - Diesel 035 1.0 70.00 5.85 75.85
06/12/98 06/12/98 13 13 Fuel - K171 033 1.0 29.00 2.42 31.42
06/12/98 06/12/98 13 13  Fuel - K183 036 1.0 16.00 1.34 17.34
06/15/98 06/15/98 13 13  Fuel - Diesel 048 1.0 97.00 8.10 105,10,
06/15/98 06/15/98 13 13 Fuel - Diesel 049 1.0 74.00 6.18 sc !
06/15/98 06/15/98 13 13 Fuel - K183 047 1.0 29.00 2.42 31.42
06/16/98 06/16/98 13 13 Fuel - Diesel 052 1.0 86.00 7.18 93.18
06/16/98 06/16/98 13 13  Fuel - Diesel 053 1.0 33.00 7.77 100.77
06/17/98 06/17/98 13 13 Fuel - Diesel 055 1.0 87.00 7.26 94.26
06/17/98 06/17/98 13 13 Fuel - diesel 056 1.0 99.00 8.27 107.27
06/17/98 06/17/98 13 13 Fuel K183 057 1.0 11.00 0.92 11.92

A 06/18/98 07/06/98 13 13 Fuel 060 1.0 14.00 1.17 15.17

A 06/18/98 07/06/%8 13 13 Fuel - Diesel 073 1.0 97.00 8.10 105.10

A 06/18/98 07/06/38 13 13 Fuel-Diesel 072 1.0 94.00 7.85 101.85

A 06/19/98 07/06/98 13 13 Fuel 065 1.0 13.50 1.13 14.63

A 06/19/98 07/06/98 13 04 Fuel - Diesel 067 1.0 87.00 7.26 34 .26

A 06/19/98 07/06/98 13 04 Fuel - Diesel 068 1.0 94 .00 7.85 101.85%

{Subtotals) 1801.36 150.41 1951.77

Meijer (MELJ)
06/12/98 06/12/98 13 13 Fuel - EQ rental 038 1.0 14 .00 1.17 15.17
06/15/98 06/15/98 13 04 Disp. cameras 044 1.0 21.91 1.83 23.74



Field Purchase Detailed Report (by Date)

Page 4
Prime Contractor: Environmental Qual.
Site: MichCon Station (5001-05-714 ) Date Range: 05/22/98 -~ 09/16/98
Service File Task Service Amt Billed Indirect Total
Date Date Code Code Description Invoice Qty Unit Cost Cost Cost
A 06/19/98 07/06/98 13 04 Film/development 069 1.0 47.12 3.93 51.05
(Subtotals) 83.03 6.93 89.96
Michigan National (MNB)
06/08/98 06/08/98 13 04 Money order/Hydran 002 1.0 2.50 0.21 2.71
(Subtotals) 2.50 0.21 2.71
Moto Photo (PHOT)
A 06/14/98 06/15/98 13 04 Film Development 041 1.0 48.56 4.05 52.61
(Subtotals) 48.56 4.05 52.61
O'Neil Weigh Station (O'NE)
06/17/98 06/17/98 13 04 Cert. Truck Weight 059 1.0 5.00 0.42 5.42
06/17/98 06/17/98 13 04 Cert. Truck Weight 058 1.0 5.00 0.42 5.42
(Subtotals) 10.00 0.84 10.84
Office Depot (OFFC)
06/12/98 06/12/98 13 04 Office supplies 039 1.0 85.82 7.17 92.99
(Subtotals) 85.82 7.17 92.99
Piolt Travel Center (PIOL)
06/15/98 06/15/98 13 13 Fuel - EQ rental 042 1.0 14.00 1.17 15.17
(Subtotals) 14.00 1.17 15.17
Sams Club (SAMS)
06/09/98 06/09/98 13 04 Site supplies 0le 1.0 37.50 3.13 40.63
- 06/18/98 07/06/98 13 04 Sampling Supplies 064 1.0 24 .98 2.09 27.07
(Subrotals) 62.48 5.22 67.70
Staples (STAP)
06/09/98 06/09/98 13 04 Office Supplies 015 1.0 100.62 8.40 109.02
06/16/98 06/16/98 13 04 Office Supplies 050 1.0 4.96 0.41 5.37
(Subtotals) 105.58 8.82 114.40
Swifty Gas (SWIF)
A 06/07/98 06/08/98 13 13 Fuel - EQ car 001 1.0 14.00 1.17 15.17
(Subtotals) 14.00 1.17 15.17
The Home Depot (THD)
06/11/98 06/11/98 06 04 Site supply-pipe 029 1.0 5.66 0.47 6.13
06/15/98 06/15/98 13 04 Stakes 045 1.0 21.12 1.76 22.88
06/16/98 06/16/98 13 04 Marking Paint 051 1.0 13.58 1.13 14.71
(Subtotals) 40.36 3.37 43.73
Total Petroleum {TOTL)



Field Purchase Detailed Report (by Date)

Page
Prime Contractor: Environmental Qual.
Site: MichCon Station (5001-05-714 Date Range: 05/22/98 - 09/16/98
Service File Task Service Amt Billed Indirect Total
Date Date Code Code Description Invoice Qty Unit Cost Cost Cost
A 05/27/98 06/08/98 13 13 Fuel - EQ Car 4616 1.0 1.36 0.11 1.47
06/08/98 06/08/98 13 13 Fuel - EQ car 008 1.0 10.00 0.84 10.84
A 06/18/98 07/06/98 13 13 Fuel 061 1.0 38.00 3.17 41.17
a 06/24/98 07/06/38 13 13 Fuel - EQ Truck 6/24/98 1.0 5.00 0.42 5.42
{Subtotals) 54 .36 4.54 58.90
Treasure of Detroit (TCD)
06/08/98 06/08/98 13 04 Fire Hydrant rent 003 1.0 350.00 29.23 379.23
(Subtotals} 350.00 29.23 379.23
United Dairy Farmer (UDF}
A 06/20/98 08/12/98 13 13 Fuel - EQ Clerk 070 1.0 9.30 0.78 10.08
{Subtotals) 9.30 0.78 10.08
US Petro Mart - BP (US P}
06/16/98 06/16/98 13 13 Fuel - EQ rental 054 1.0 13.00 1.09 14.09
A 06/22/98 08/12/98 13 04 Fuel - EQ RM 1.0 10.00 0.84 10.84
{Subtotals) 23.00 1.92 24.92
(Contractor Totals) 3038.78 253.74 3292.52
5301.76 253.74 55655.50

(Site Totals)

*. Dispute

A: Adjustment

E: Equipment Rental



Inventory Materials Report (by Date)

Page
Prime Contractor: Samgel Services
Site: MichCon Station (5001-05-714 ) Date Range: 05/22/98 - 09/16/98
Service File Task Service Amt Billed Indirect Total
Date Date Code Code Description Invoice Qty  Unit Cost Cost Cost
Contractor: Samsel Services (SAMS)
Samsel Services (SAMS)
06/11/98 06/11/98 13 04 Drums 17E 1.0 23.01 0.00 23.01
06/15/98 06/15/98 13 06 PPE - C. Tape 6/8-6/15 2.0 20.60 0.00 20.60
06/15/98 06/15/98 13 06 PPE - Cotton glvs 6/8-6/15 48.0 24.96 0.00 24.96
06/15/98 06/15/98 13 06 PPE - D. Tape 6/8-6/15 4.0 29.60 0.00 29.60
06/15/98 06/15/98 13 06 PPE - Drum Liners 6/8-6/15 11.0 6.05 0.00 6.05
06/15/98 06/15/98 13 06 PPE - Nitrile glvs 6/15/98 43.0 Each 40.85 0.00 40.85
06/15/98 06/15/98 13 06 PPE - Qvershoe 6/8-6/16 4.0 57.44 0.00 57.44
06/15/98 06/15/98 13 06 PPE - Resp. cartri 6/8-6/15 25.0 Each 156.00 0.00 156.00
06/15/98 06/15/98 13 06 PPE - S. Bands 6/8-6/15 4.0 1.04 0.00 1.04
06/15/98 06/15/98 13 06 PPE - Visquine 6/8-6/15 1.0 93.36 0.00 93.36
06/15/98 06/15/98 13 06 PPE-Saranex glvs 6/8-6/15 32.0 1415.68 0.00 1415.68
06/15/98 06/15/98 13 06 PPE-Surgical glvs 6/15/98 120.0 10.80 0.00 10.80
06/15/98 06/15/98 13 06 PPE-tyvek 6/8-6/15 125.0 Each 976.25 0.00 976.25
06/16/98 06/16/98 13 06 PPE - C. Tape 6/8-6/15 1.0 10.30 0.00 10.30
06/16/98 06/16/98 13 06 PPE - Cotton glvs 6/8-6/15 12.0 6.24 0.00 6.24
06/16/98 06/16/98 13 06 PPE - Nitrile glvs 6/15/98 7.0 Each 6.65 0.00 6.65
06/16/98 06/16/98 13 06 PPE - Resp. cartri 6/8-6/15 .0 Bach 12.48 0.00 12.48
06/16/98 06/16/98 13 06 PPE-Saranex glvs 6/8-6/15 2.0 88.48 0.00 88.48
06/16/98 06/16/98 13 06 PPE-Tyvek 4x 24.0 122.40 0.00 122.40
06/19/98 06/19/98 13 04 Fence Posts 3.0 Each 12.69 0.00 12.69
06/19/98 06/19/98 13 06 PPE - Cotton glvs 6/8-6/15 12.0 6.24 0.00 6.24
06/19/98 06/19/98 13 06 PPE-tyvek 3x 24.0 Each 187.44 0.00 187.44
(Subtotals) 3308.56 0.00 3308.56
(Contractor Totals) 3308.56 0.00 3308.56
(Site Totals) 3308.56 0.00 3308.56

x .

Dispute

A: Adjustment E: Equipment Rental



Final Bill Report (by Date)

Page 1
Prime Contractor:. CMC, Inc.
Site: MichCon Station (5001-05-714 ) Date Range: 05/22/98 - 09/16/98
Service File Task Service Amt Billed Indirect Total
Date Date Code Code Description Invoice Qty Unit Cost Cost Cost
Contractor: CMC, Inc, (CMCS)
CMC, Inc. {CMC5)
A 06/14/98 06/14/98 06 05  Perdiem 6/7/98 1.0 28.50 0.00 28.50
A 06/14/98 06/14/98 06 05  Perdiem 6/14/98 1.0 807.50 0.00 807.50
A 06/16/98 06/16/38 06 05 Perdiem 1.0 57.00 0.00 57.00
A 06/16/98 06/16/98 05  Perdiem 1.0 57.00 0.00 57.00
A 06/16/98 06/16/98 05  Perdiem 1.0 114.00 0.00 114.00
A 06/16/98 06/16/98 05  Perdiem 1.0 57.00 0.00 57.00
. 06/18/98 08/12/98 05  Perdiem 1.0 85.50 D.0D 85.5
A 06/19/98 07/06/98 05  Perdiem 1.0 57.00 0.00 57.00
A 06/25/98 07/06/98 05  Perdiem 1.0 57.00 0.00 57.00
A 07/06/98 07/06/98 05  Perdiem 1.0 532.00 0.00 532.00
07/06/98 07/06/98 13 05 Perdiem H. Houp 1.0 142.50 0.00 142.50
(Subtptals) 1995.00 0.00 1995.00
Comdata (COM)
a 06/25/98 07/14/98 09 04 Permit Demob PC250  U2664932 1.0 185.00 0.00 185.00
07/06/98 07/06/98 13 04  Permit Demob 963 U2664431 1.0 190.00 0.00 190.00
(Subtotals) 375.00 0.00 375.00
Holiday Inn (HOLT)
A 07/06/98 07/06/98 13 03  Lodging 47690 1.0 365.76 0.00 365.76
A 07/06/98 07/06/98 13 03  Lodging 48587 1.0 1021.02 0.00 1021.02
A 07/06/98 07/06/98 03  Lodging 1.0 705.20 0.00 705.20
A 07/06/98 07/06/98 13 03  Lodging 49879 1.0 1513.00 0.00 1513.00
(Subtotals) 3604.98 0.00 3604
(Contractor Totals) 5974 .98 0.00 5974 .98
Contractor: Environmental Qual. (EQS)
Airtouch Cellular (AC)
08/12/98 08/12/98 13 10 Cell Phon EQ Clerk 1.0 137.91 11.52 149.43
08/12/98 08/12/98 13 10 EQ Cell Phone 1.0 33.72 2.82 36.54
(Subtotals) 171.63 14.33 185.96
Ameritech {AMER }
06/09/98 07/06/98 13 16 Phone Service Junel9, 98 1.0 515.80 10.73 526.53
07/06/98 08/12/98 13 10 Correct G&A 1.0 515.80 43.07 558.87
A 07/06/98 08/12/98 13 10 Incorrect G&A 1.0 -515.80 -10.73 -526.53
07/31/98 08/12/98 13 10 Credit Site Phones  7-25-98 1.0 -65.19 -5.44 -70.63
(Subtotals) 450.61 37.63 488 .24
ASAP Safety Co. (ASAP)



Final Bill Report (by Date)

Page 2
Prime Contractor: Environmental Qual.
Site: MichCon Station (5001-05-714 ) Date Range: 05/22/98 - 09/16/98
Service File Task Service Amt Billed Indirect Total
Date Date Code Code Description Invoice oty Unit Cost Cost Cost
07/14/98 08/12/98 13 04 Signs for site 56691 12.0 Each 158.11 13.20 171.31
(Subtotals) 158.11 13.20 171.31
AT&T Long Distance (AT&T)
08/12/98 08/12/98 13 10 Site Long Distance 1.0 103.83 8.67 112.50
{Subtotals) 103.83 8.67 112.50
Berner Trucking Inc (BERN)
06/17/98 07/06/98 05 09 Trans PCB Soil 12763 1.0 300.00 6.24 306.24
06/19/98 07/06/98 05 09 Trans PCB Soils 12798 65.0 Load 19500.00 405.60 19905.60
07/14/98 07/14/98 05 09 Trans PCB Soils 12924 2.0 Load 600.00 12.48 612.48
(Subtotals) 20400.00 424 .32 20824 .32
Budget (BUDG)

A 06/07/98 07/06/98 13 04 EQ Rental Truck 6/7-6/25 3.0 Week 470.43 39.28 505.71
06/08/98 06/08/98 13 04 EQ Rental Car DTWRR23539 1.0 50.76 4.24 55.00
07/14/98 07/14/98 09 17 Rental Car-J.Hoovr 1.0 50.76 4.24 55.00

(Subtotals) 571.95 47.76 619.71

Burnett Rent-a-Car {BURN)
A 06/05/98 07/14/98 13 04 EQ Rental Car T009055 2.0 Week 483.36 40.36 523.72
(Subtotals) 483.36 40.36 523.72

Cellular COne (CELL)
06/17/98 07/06/98 13 10 Phone Service 1.0 131.31 10.96 142.27

A 07/06/98 09/16/98 13 10 Credit Phone Svc 1.0 -131.31 -10.96 -142.27

(Subtotals) 0.00 0.00 0.00

Culligan Water (CULI)
06/08/98 07/14/98 13 04 Water Cooler Rent 31211 1.0 Mth 91.37 7.63 99.00
{Subtotals) 91.37 7.63 99.00

Env. Sampling Supply (ESS)
06/25/98 07/14/98 13 04 Sample Jars 53982 1.0 33.19 2.77 35.96
07/06/98 07/14/98 13 04 Sample Jars 54019 1.0 121.03 10.11 131.14
(Subtotals) 154.22 12.88 167.10

Environmental Qual. (EQ5)
06/11/98 06/11/98 06 05 Perdiem 028 1.0 28.50 2.38 30.88
06/14/98 06/14/98 06 05 Perdiem EQO020 1.0 532.00 44 .42 576.42

A 06/19/98 07/06/98 13 05 Perdiem Credit 020 & 071 1.0 -114.00 -9.52 -123.52
07/06/98 07/06/98 06 05 Perdiem 071 1.0 427.50 35.70 463.20
07/06/98 07/06/98 05 Perdiem 1.0 133.00 11.11 144 .11

A 07/08/98 07/14/98 05 Perdiem 1.0 57.00 4.76 61.76

{(Subtotals) 1064.00 88 .84 1152.84

Environmental Recycl (EREC)



Final Bill Report (by Date)

Page 3
Prime Contractor: Environmental Qual.
Site: MichCon Station (5001-05-714 ) Date Range: 05/22/98 - 09/16/98
Service File Task Service Amt Billed Indirect Total
Date Date Code Code Description Invoice oty Unit Cost Cost Cost

08/12/98 08/12/398 03 11 Disposal Capacitor 3215 1.0 1300.00 27.04 1327.04
(Subtotals) 1300.00 27.04 1327.04

EQ Company (EQCO)
A 06/22/98 08/12/98 13 11 Manifest Prep 20024131 1.0 15.00 0.31 15.31
07/14/98 07/14/98 03 11 Manifest Charge 20024127 40.0 Each 65.00 1.35 66.35
(Subtotals) 80.00 1.66 81.66

Federal Express (FEDX)
06/08/98 06/08/98 13 04 FedEx - EQ to EE 195016384 1.0 13.85 1.16 15.01

06/08/98 06/08/98 13 04 FedEx - EQ to EE 195016373 1.0 6.15 0.51 6.6

06/09/98 06/09/98 13 04 FedEx-E&E 195016822 1.0 8.75 0.73 9.48
07/14/98 07/14/98 13 04 Fed X 55 to OSC 195018402 1.0 13.10 1.09 14.19
08/12/98 08/12/98 13 04 Fed X RM to EQ 1886307894 1.0 8.75 0.73 9.48
08/12/98 08/12/98 13 04 Fed X T&D to RM 70964720 1.0 8.50 0.71 9.21
09/16/98 09/16/98 13 04 Fed X EQ to 0OSC 195020880 1.0 7.75 0.65 8.40
09/16/98 09/16/98 13 04 Fed X RM to EQ 446338670 1.0 8.75 0.73 9.48
(Subtotals) 75.60 6.31 81.91

Hazco (HAZC)
06/08/98 06/08/98 06 04 Decon Trailer Rent Dep6/1/98 1.0 2150.00 179.53 2329.53
06/11/98 06/11/98 13 04 Decon Trailer Tax 100878500 1.0 129.00 10.77 139.77
08/12/98 08/12/98 09 02 Demob Decon Trailr 100878502 1.0 383.99 32,06 416.05
08/12/98 08/12/98 09 02 Mob Decon Trailer 100878501 1.0 383.99 32.06 416.05
08/12/98 08/12/98 09 02 Trailer Insp. Fee 100878503 1.0 140.15 i1.70 151.85
(Subtotals} 3187.13 266.13 3453.26

HIPO (HIPO)
06/17/98 07/06/98 03 09 Trans PCB Soil 22257 2.0 840.00 17.47 857.47
06/18/98 07/06/98 05 09 Trans PCB Soils 22259 3.0 Load 1277.50 26.57 1304.07
06/18/98 09/16/38 05 a3 Trans PCB Soils 0.6 Load 0.00 0.00 0.00
(Subtotals) 2117.50 44 .04 2161.54

Holiday Inn (HOLI)
06/12/98 06/12/98 13 03 Lodging 6/7-6/12 1.0 435.68 36.38 472.06
07/06/98 07/06/98 06 03 Lodging 6/14-6/18 1.0 414 .40 34.60 449.00
07/06/98 07/06/98 06 03 Lodging 6/22-6/24 1.0 248.64 20.76 269.40
07/06/98 07/06/98 13 03 Lodging 6/7 - 6/21 1.0 1055.28 88.12 1143.40
A 07/06/98 09/16/98 13 03 Lodging Credit 1.0 -156.00 -13.03 -169.03
07/06/98 07/06/98 13 03 Lodging J.Hoover 1.0 156.00 13.03 169.03
(Subtotals) 2154.00 179.86 2333.86

JKELLY (JKEL)
06/09/98 07/06/98 13 04 Generator/Chipper JK230270 1.0 637.48 53.23 690.71
06/09/98 07/06/98 13 04 Generator/Chipper JK230925 1.0 557.56 46 .56 604.12



Final Bill Report (by Date)

Page 4
Prime Contractor: Environmental Qual.
Site: MichCon Station (5001-05-714 ) Date Range: 05/22/98 - 09/16/98
Service File Task Service Amt Billed Indirect Total
Date Date Code Code Description Invoice Qty Unit Cost Cost Cost
06/09/98 08/12/98 13 04 Generator/Chipper 6522 1.0 0.00 0.00 0.00
{Subtotals) 1195.04 99.79 1294 .83
Malkia Travel (MALK)
A 05/26/98 06/08/98 13 17 Airfare-Hoover 065109 1.0 260.00 21.71 281.71
A 06/07/98 07/06/98 06 17 Airfare J. Hoover 6/7/98 1.0 260.00 21.71 281.71
06/08/98 06/08/98 13 17 Airfare - J.Hoover 6156433042 1.0 260.00 21.71 281.71
A 06/22/98 07/06/98 06 17 Airfare J. Hoover 6/22/98 1.0 260.00 21.71 281.71
(Subtotals) 1040.00 86.84 1126.84
ika Electric (MATI)
06/09/98 08/12/98 13 16 Electric Hookup 6943 1.0 349.00 7.26 356.26
{Subtotals) 349.00 7.26 356.26
Maxi Container Inc. (MAXI)
06/10/98 06/17/98 13 04 Drums/Yard Boxes 51834 1.0 287.26 23.99 311.25
A 06/16/98 06/19/98 13 04 Return 55gal Drums 51953 2.0 Each -38.16 -3.19 -41.35
(Subtotals) 249.10 20.80 269.90
McKissick Security (SECU)
A 06/05/98 07/06/98 13 04 Security Service 0526 366.8 Hrs 4218.20 87.74 4305.94
A 06/05/98 08/12/98 13 04 Security Service 6/5-6/8 133.2 Hrs 0.00 0.00 0.00
A 07/06/98 08/12/98 13 16 Security Correcton 0526 1.0 -4218.20 -87.74 -4305.94
A 07/06/98 08/12/98 13 16 Security Correcton 0526 1.0 4218.66 87.75 4306.41
(Subtotals) 4218.66 87.75 4306.41
Merrer's Equipment (MERC)
06/09/98 06/12/98 13 04 Barrel Pump rental 040 2.0 Days 24.00 2.00 26.00
(Subtotals) 24.00 2.00 26.00
Michigan Airgas {MIAI)
06/11/98 07/06/%8 13 11 Cylinder Disposal 12873 17.0 Each 1128.97 23 .48 1152.45
A 07/06/98 09/16/98 13 11 Correct G&A 1.0 1128.97 94.27 1223.24
A 07/06/98 08/12/98 13 04 Cylinder Disposal 12873 1.0 -0.07 -0.01 -0.08
A 07/06/98 09/16/98 13 11 Incorrect G&A 1.0 -1128.97 -23.48 -1152.45
(Subtotals) 1128.90 94 .26 1223.16
Michigan Recovery (MICH)
06/17/98 09/16/98 03 11 Disposal Fuel oil MI354416 4.0 0.00 0.00 0.00
(Subtotals) 0.00 0.00 0.00
Naragon Business Mac (NARA)
06/08/98 07/06/98 13 04 Fax/Copier Rental 02303 1.0 Mth 717.20 59.89 777.09
(Subtotals} 717.20 59.89 777.09

Northwest Airlines (NA)



Final Bill Report (by Date)
Page 5
Prime Contractor: Environmental Qual.
Site: MichCon Station (5001-05-714 ) Date Range: 05/22/98 - 09/16/98
Service File Task Service Amt Billed Indirect Total
Date Date Code Code Description Invoice oty Unit Cost Cost Cost
07/06/98 07/06/98 13 17 Airfare-J.Hoover 4789472066 1.0 156.00 13.03 169.03
07/14/98 07/14/98 09 17 Airfare-J.Hoover 1025440935 1.0 260.00 21.71 281.71
A 07/14/98 09/16/98 13 17 Credit Airfare 1.0 -260.00 -21.71 -281.71
(Subtotals) 156.00 13.03 169.03
Owens Fence Co (OWEN)

A 06/25/98 07/06/38 13 16 Site Fence 6/25/98 1.0 12750.00 265.20 13015.20
07/14/98 08/12/98 13 16 Fence Repair/Compl 7/10/98 1.0 5300.00 110.24 5410.24
08/12/98 09/16/98 13 16 Repair Fence 8/20/98 1.0 1800.00 37.44 1837.44

(Subtotals) 19850.00 412.88 20262.88
Samsel Services (SAMS)
A 06/04/98 07/06/38 13 04 Gloves-Leather 293603 12.0 18.49 1.54 20.03
A 07/06/98 08/12/98 13 04 Leather Gloves 1.0 -18.49 -1.54 -20.03
(Subtotals) 0.00 0.00 0.00
Satellite Shelters (SATE)
06/08/98 06/17/98 13 04 Office rental 20505101 1.0 Mth 770.62 64 .35 834.97
{Subtotals) 770.62 64 .35 834 .97
Scotty's Potties (4) (SCOT)
06/08/98 06/17/98 13 04 Port-a-Pots (4} June2,1998 4.0 Each 520.00 43.42 563.42
07/14/98 07/14/98 13 02 June Toilet Rental 6-26-98 1.0 260.00 21.71 281.71
(Subtotals) 780.00 65.13 845.13
Shrader Laboratories (LAB)
06/15/98 08/12/38 07 15 Sample Analysis 016339 23.0 2760.00 57.41 2817fﬁ{'
06/15/98 08/12/98 07 15 Sample Analysis 016340 19.0 Each 2280.00 47.42 2320
06/15/98 08/12/98 07 15 Sample Analysis 016375 16.0 Each 1920.00 39.94 1959.94
06/15/98 08/12/98 07 15 Sample Analysis 016376 24.0 Each 2880.00 59.90 2939.90
06/15/98 08/12/98 07 15 Sample Analysis 016377 16.0 Each 1920.00 39.94 1959.94
06/15/98 08/12/98 Q7 15 Sample Analysis 016378 3.0 Each 360.00 7.49 367.49
06/15/98 08/12/98 07 15 Sample Analysis 016379 1.0 Each 120.00 2.50 122.50
06/15/98 08/12/98 13 15 Sample Analysis 016380 1.0 120.00 2.50 122.50
06/15/98 08/12/98 07 15 Sample Analysis 016353 1.0 2720.00 56.58 2776.58
06/15/98 08/12/98 07 15 Sample Analysis 016354 6.0 Each 3600.00 74.88 3674 .88
(Subtotals) 18680.00 388.54 15068.54
U.S. Parkon Middlebl (USPA)
07/14/98 07/14/98 09 17 Airport Parking 1.0 5.00 0.42 5.42
(Subtotals) 5.00 0.42 5.42
US Rentals (USR)
06/11/98 07/06/98 13 04 Wood Chipper 182-10585 2.0 Days 314.62 26.27 340.89
A 07/06/98 08/12/98 13 02 Chipper Rental 182-10585 1.0 -0.01 0.00 -0.01
(Subtotals) 31l4.61 26.27 340.88



Final Bill Report (by Date)

Page 6
Prime Contractor: Environmental Qual.
Site: MichCon Station (5001-05-714 ) Date Range: 05/22/98 - 09/16/98
Service File Task Service Amt Billed Indirect Total
Date Date Code Code Description Invoice Qty Unit Cost Cost Cost
W.B.S. Inc. (WBS)
06/08/98 06/08/98 13 04 Trash Dumpster 007 1.0 Mth 100.00 8.35 108.35
07/14/98 Q7/14/98 13 02 Final Dumpster Remn 22077 1.0 50.00 4.18 54.18
(Subtotals) 150.00 12.52 162.52
Wayne Disposal (EQ) (EQ)
06/18/98 07/06/98 03 11 Disp PCB Scils 2227.%9 Tons 144814.15 3012.13 147826.28
07/14/98 07/14/98 03 11 Disp PCB Soils W30005598 42.4 Tons 2759.25 57.39 2816.64
{Subtotals) 147573.40 3069.53 150642.93
(Contractor Totals) 229764 .84 5731.92 235496.76
Contractor: Samsel Services (SAMS5}
Holiday Inn (HOLI)
06/19/98 06/19/98 03  Lodging 1.0 436.50 0.00 436.50
07/06/98 07/06/98 06 03 Lodging 4330 1.0 2095.20 0.00 2095.20
07/14/98 07/14/98 03 Lodging 1.0 1047.60 0.00 1047.60
(Subtotals) 3579.30 0.00 3579.30
Samsel Services (SAMS)
A 07/06/98 08/12/98 13 04 Leather Gloves 1.0 18.49 0.00 18.49
07/06/98 07/06/98 05  Perdiem 1.0 1634.00 0.00 1634.00
(Subtotals) 1652.49 0.00 1652.49
(Contractor Totals) 5231.7% 0.00 5231.79
(Site Totals) 240971.61 5731.92 246703.53

*: Dispute

A: Adjustment

E: Equipment Rental



APPENDIX B

WASTE TRANSPORTATION AND
DISPOSAL INFORMATION



PCB Contaminated Soil

1. Superfund Site Name: MichCon Station

CERCLIS # MIR000032722 State: Michigan
2. Type of Action
X Removal X Remedial
X Fund Financed X Fund Financed
__ PRP Financed __ PRP Financed

3. Type and Form of waste; if more than one type, attach seperate sheet for this and remaining questions for
each type:

Type Form:
— Solvents — Wastewater
_ Dioxins/Furans — Liquid Waste
— Cyanides _ Organic Sludge (greater than 1% Total
_ Heavy Metals (Specify) Solids)
_ Inorganic Sludge (less than 1% Total
Acids/Caustics Organic Carbon)
X PCBs X Solid or Solidified Wast
_ Halogenated Organics — Contaminated Soil and Debris

Other RCRA-listed Hazardous Wastes (Specify)

Non-Hazardous or De-listed Waste

4. Quantity of Waste: 2,270.36

. Cubic Yards (CY) — Lab Packs
_ Gallons (Gal) X Tons/Lbs
Drums

5. Range, average, and/or representative concentration of the contaminants of concer

PCB = 50 to 500 ppm

6. Pre-treatment of waste before transportation:

— Precipitatio _ Neutralization
__ Solidification __ Fixation
__ Stabilization _ Other

X None

7. Receiving RCRA facility name/location/I.D. No/unit(s)
Wayne Disposal, Inc.
Belleville, Michigan
MID048090063



8. Receiving Region V

9. Receiving Region Offsite Contact (RROC):
Name: Gertrude Matuschkovitz Date: 4-24-98

10. Date of Shipment 6-17-98, 6-18-98, 6-19-08, 6-24.-98

Date of Disposal: 6-17-98, ¢-18-98, 6-19-98, 6-24-08

11. Pre-tretment of waste at site before final treatment or disposal

— Precipitatio — Neutralization
— Solidification _ Fixation
— Stabilization — Other

X None

12. Final method of treatment or disposal/unit receiving

—. Precipitatio — Neutralization
— Incineration X Landfill

— Land Treatment — Injection

—. Recovery/Re-Use — Other

13. If waste was landfilled:
~ What disposal cell number or location Master Cell VL Subcells B and C

- Type of liner in cell (e. g., PVC, Clay, hypalon) Double HDPE liner

14. Cost of activities:
- Cost based on treatment/disposal only: $147.653.40
- Cost for transportation: $22.517.50



PCB Capacitors

1. Superfund Site Name: MichCon Station

CERCLIS # MIR000032722 State: Michigan
2. Type of Action
X Removal X Remedial
X Fund Financed X Fund Financed
_ PRP Financed _ PRP Financed

3. Type and Form of waste; if more than one type, attach seperate sheet for this and remaining questions for
each type:

Type Form:
— Solvents — Wastewater
— Dioxins/Furans X Liquid Waste
_. Cyanides _— Organic Sludge (greater than 1% Total
— Heavy Metals (Specify) Solids)
_ Inorganic Sludge (less than 1% Total
Acids/Caustics Organic Carbon)
X PCBs — Solid or Solidified Wast
_ Halogenated Organics — Contaminated Soil and Debris

Other RCRA-listed Hazardous Wastes (Specify)

Non-Hazardous or De-listed Waste

4. Quantity of Waste: 1

__ Cubic Yards (CY) . Lab Packs
— Gallons (Gal) _ Tons/Lbs
X Drums

5. Range, average, and/or representative concentration of the contaminants of concer

= m

6. Pre-treatment of waste before transportation:

— Precipitatio — Neutralization
_ Solidification __ Fixation
__ Stabilization — Other
X None
7. Receiving RCRA facility name/location/I.D. No/unit(s)

PPM/Transcore

i rg. Ohio

HD98 398



8. Receiving Region V

9. Receiving Region Offsite Contact (RROC):

Name: Gertrude Matuschkovitz Date: 4-24-98
10. Date of Shipment 6-17-98

Date of Disposal: 6-29-98

11. Pre-tretment of waste at site before final treatment or disposal

— Precipitatio — Neutralization
— Solidification — Fixation
— Stabilization _ Other

X None

12. Final method of treatment or disposal/unit receiving

_ Precipitatio — Neutralization
X Incineration _. Landfill
. Land Treatment _ Injection
— Recovery/Re-Use — Other
13. If waste was landfilled:

- What disposal cell number or location t licabl

- Type of liner in cell (e. g., PVC, Clay, hypalon) Not Applicabl

14. Cost of activities:
- Cost based on treatment/disposal only: $650.00
- Cost for transportation: $70.00



1. Superfund Site Name: MichCon Station

CERCLIS # MIR000032722 State: Michigan
2. Type of Action
X Removal X Remedial
X Fund Financed X Fund Financed
__ PRP Financed __ PRP Financed

3. Type and Form of waste; if more than one type, attach seperate sheet for this and remaining questions for
each type:

Type Form:
— Solvents _ Wastewater
— Dioxins/Furans X Liquid Waste
— Cyanides _ Organic Sludge (greater than 1% Total
— Heavy Metals (Specify) Solids)
_ Inorganic Sludge (less than 1% Total
Acids/Caustics Organic Carbon)
PCBs — Solid or Solidified Wast
_ Halogenated Organics _ Contaminated Soil and Debris

Other RCRA-listed Hazardous Wastes (Specify)

X Non-Hazardous or De-listed Waste

4. Quantity of Waste: 4

__ Cubic Yards (CY) _ Lab Packs
_ Gallons (Gal) _ Tons/Lbs
X Drums

5. Range, average, and/or representative concentration of the contaminants of concer
Not Applicable - Not Hazardous

6. Pre-treatment of waste before transportation:
_ Precipitatio _— Neutralization
_ Solidification __ Fixation

__ Stabilization Other
X None

7. Receiving RCRA facility name/location/1.D. No./unit(s)
ichi Recov: stem, In
Romulus, Michigan
MIDQ60975844



8. Receiving Region V

9. Receiving Region Offsite Contact (RROC):

Name: Gertrude Matuschkovitz Date:
10. Date of Shipment 6-17-98

Date of Disposal: 6-17-98

4-24-

11. Pre-tretment of waste at site before final treatment or disposal

— Precipitatio -
— Solidification —
_ Stabilization —_

12. Final method of treatment or disposal/unit receiving
— Precipitatio _
__ Incineration —
— Land Treatment —
X Recovery/Re-Use —

13. If waste was landfilled:
- What disposal cell number or location Not Applicabl

Neutralization
Fixation
Other

None

Neutralization
Landfill
Injection
Other

- Type of liner in cell (e. g., PVC, Clay, hypalon) Not Applicable

14. Cost of activities:
- Cost based on treatment/disposal only: $300.00
- Cost for transportation: $280.00
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|| TOTAL PERSONNEL COST TO DATE:

63,521.25
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Delivery Order #:
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US ENVIRONMENTAL PROTECTION AGENCY
HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT
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|
L

Site #: B55

Environmental Qual.

MichCon Station

|EPA STANDARD FORM 1900-55
Equipment Report
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T
||EPA STANDARD FORM 1900-55

T T

| US ENVIRONMENTAL PROTECTION AGENCY | Page: 3 il
[[other Field Costs | HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT !

1

Date: 09/16/98 ||
I : . ]
“Site; MichCon Station Site #: B552| | Delivery Order #: 5001-05-714 ||
l|contractor: Environmental Qual. | | Contract #: 68-S3-5001 II
:: T T L T T T T T : T T T l':
II | |USE| | | |  amT/ | | | INDIRECT | TOTAL |SEE||
I MATERIAL PURCHASED | STATUS|CO |TASK]| VENDOR | INVOICE #| QTY |UNIT| COSTS | CoOsTS | cosTs | cmT|
I : —t— } : } i : } + =
[|Environmental Qual.: | | | | | | | | | | | II
|[Fed X EQ to OSC 09/16/98 | F | 04|13 |Federal Express |195020880 | 1.0] | 7.75] 0.65] 8.40] 7|
[[Fed X RM to EQ 09/16/98 | F | 04|13 |Federal Express |446338670 | 1.0] | 8.75]| 0.73] 9.48]| 8|
|Repair Fence 08/12/98 | F | 16|13 |Owens Fence Co |8/20/98 | 1.0] | 1,800.00] 37.44| 1,837.44| 5J
||Trans PCB Soils 06/18/98 | F | 09|05 |HIPO | | 0.6|Load| 0.00] 0.00]| 0.00]| 13|
|[Disposal Fuel oil 06/17/98 | F | 11|03 |Michigan Recovery |MI354416 | 4.0]| | 0.00] 0.00] 0.00] &}
I I I I I I I I I | Fo
[samsel services: I [ I | I | I | I o
I I [ I ] I | I I I !
I I [ | I I I I | I o
J| m=mmmmm e ADJUSTMENTS === = — = — = m oo oo o oo m e e Il
I ! [ [ | | | | | [ o
||Environmental Qual.: | | | | | | | | | | | Il
|[credit Aairfare 07/14/98 | F | 17}13 |Northwest Airlines | | 1.0] | -260.00} -21.71] -281.71} 9|
||Correct G&A 07/06/98 | F | 11|13 |Michigan Airgas | | 1.0} | 1,128.97] 94.27| 1,223.24| il
|[credit Phone Svc 07/06/98 | F | 10|13 |cellular One | | 1.0] | -131.31] -10.96] ~142.27] 11|
|Incorrect G&A 07/06/98 | F | 11|13 |Michigan Airgas | | 1.0] | -1,128.97| -23.48| -1,152.45]| 10|
|Lodging Credit 07/06/98 | F | 03|13 |Holiday Imn | | 1.0] | -156.00] -13.03| -169.03]| 12|
I | [ ! [ | | | | | [
I | [ | I I I I I I ol
I I P I I I | I I | [
I I [ I I I | I I I [
I I [ | I I I | I I [
I I . I I I I | | I [
ll | [ I | I I | I I [
I | [ | f | | | | | b
f I [ | | I ! I I | Lol
I I I I I | I | | I Il
i | [ I t I | I I I Il
I | | I I | | | | | [
I [ oo I I | | | | | [
I I [ I | I | I | | [l
I | I | | | | | | | P
I I [ | I I ! I | ! o
I I [ I I | | | I I [
I I [ I I I | | I | [
I I [ | I I I I I I [
1 I Lo I | I I I I I [
l | [ ] | | I | | | I [
Il | [ I I I I I I | [l
I I [ I I | | I I I o
Il I oo I I | | | I | [
l I . | f | | I I I [
I | I f I | | | | | [
I ! [ | I | | | | | Pl
I | [ | | | ! ! ! | o
1 | [ | | | | | | I Il
I I b I ! | I | | | [l
I I [ | [ I | | | I [
Il I I I | | | | | I bl
I | [ I | [ ! I | I [
Il I [ | | | I | | I [
I ! o ! | I | I I I [
1 | [ | | | I | I I ol
Il I [ | | I I | | | ol
I | P | | | | | | ! (.
I I o | | [ I | I | [l
IL 1 1 1 1 1 1 1 4 ] 1 ] 1|
4 f o T il
|| OTHER COSTS FOR TODAY: | 1,269.19] 63.90] 1,333.09] I
” - ' i —
|| AWAITS TOTAL (ALL): | 0.00] I
I— 1 i J|
IF T T LU
| TOTALS FOR TODAY (including AWAITS) : I

1

1,333.09] |
]

|| TOTAL OTHER FIELD COSTS TO DATE (including AWAITS) : $ 255,567.58 It




|| — T T T
[|EPA STANDARD FORM 1900-55 | US ENVIRONMENTAL PROTECTION AGENCY | Page: 4 It
|[comments & Daily Totals | HAZARDOUS SUBSTANCE RESPONSE FUND CONTRACTOR COST REPORT | Date: 09/16/98 |

1 1

" —|
il T T 1]
|| site: MichCon Station Site #: B552| | Delivery Order #: 5001-05-714 |
|| contractor: Environmental Qual. | | Contract #: 68-83-5001 Il
Il |
| comMENT # | COMMENTS II
I | I
1 1 —|
i = =
I | PERSONNEL I
[ | |
Il 1 | 09/16/98 - 1085 - Engel, Tammy - Environmental Qual. II
II | Prepare this draft 1900-55, final audit of all site costs to ensure correct billing. II
I | I
fI 2 | 08/18/98 - 1085 - Engel, Tammy - Environmental Qual. - Il
I | Work with Jason El-Zein, EPA, to have fence repaired. Phone calls to fence company, talk to Jason about required Il
il | ceiling increase. II
1 | I
I 3 | 08/19/98 - 1085 - Engel, Tammy - Environmental Qual. - I
I | Complete draft 1900-55 dated 8/12/98. Copy and mail to OSC for review. I
| | I
I 4 | 09/03/98 - 1085 - Engel, Tammy - Environmental Qual. - If
I | Finalize 1900-55 dated 8/12/98. Copy and mail to 0SC and CMC. i
I | I
I | I
I | OTHER FIELD COSTS It
l | I
Il 5 | 08/12/98 - Repair Fence - Owens Fence Co - Environmental Qual. I
II | Repair 300ft chain link fence in an emergency situation on 8/19/98. 1
I | I
i 6 | 06/17/98 - Disposal Fuel oil - Michigan Recovery - Environmental Qual. I
I | Invoice for disposal of fuel oils was finalized on 8/12/98. II
I | Il
Il 7 | 09/16/98 - Fed X EQ to OSC - Federal Express - Environmental Qual. - i
i | Fed X site signs from EQ office to R. Dollhopf on 8/17/98. I
I | I
I 8 | 09/16/98 - Fed X RM to EQ - Federal Express - Environmental Qual. - il
il | Fed X site paperwork from J. Hoover to EQ office on 7/13/98. il
I | I
It 9 | 07/14/98 - Credit Airfare - Northwest Airlines - Environmental Qual. - I
I | Credit for J. Hoover airfare charged to 1900-55 twice. I
I l Il
I 10 | 07/06/98 - Incorrect G&A - Michigan Airgas - Environmental Qual. - Il
i | Invoice for cylinder disposal was entered on the 1900-55 dated 7/6/98 at the incorrect G&A of 2.08%, it will now be ||
il | credited and re-entered at 8.35%. II
Il | I
I 11 | 07/06/98 - Credit Phone Svc - Cellular One - Environmental Qual. - I
i | Credit for site phone service entered on the 1900-55s twice. ]
I | l
II 12 | 07/06/98 - Lodging Credit - Holiday Inn - Environmental Qual. - I
I | Credit for EQ RM lodging charged to the 1900-55s twice. I
I | Il
I 13 | 06/18/98 - Trans PCB Soils - HIPO - Environmental Qual. I
I | All invoices have been received from this vendor and finalized. This amount was over-awaited. I
I | I
I | I
I | I
l | I
I | I
I | i
I | !
] | I
Il | I
I | *** Dercentage of ceiling utilized: 97.823% *** II
| ! I
un T J1:
H TOTAL DAILY ERCS COSTS (excluding AWAITS) : $ 1,566.45 I TOTAL ERCS COSTS TO DATE (including AWAITS): $ 347,270.43 "
s : /’\ 4 ! J!
! T T F " T T - )
A - 3 i A 1 AR \ et ‘,—,'\\/ %
/l‘— : = 23 8 ! \«—( o f\r J \l\ }‘ Al \ - _ ‘( i "('? . { ! ‘l*“ 1L4L{» \‘\\ J J!
D T g T ]
PRESENT??EVE ! DATE | SIGNATURE/&F CONTRACTOR'S REPRESENTATIVE | DATE I
] . 1 -l




CONTRACTOR INCIDENT OBLIGATION LOG
SITE: MichCon Station (5001-05-714) PAGE 1
PRIME CONTRACTOR: Environmental Qual. September 1998
PROJECT CEILING: 355,000.00

PERSONNEL EQUIPMENT OTHER COSTS
DATE COST COST W/O AWAITS AWAITS DAILY TOTAL TOTAL CEILING BALANCE % REMAINING

TTD: 63287.89 28181.60 254234 .49 2358.05 348062.03 348062.03

16 233.36 -- 1333.09 -- 1566.45 347270.43 355000.00 7729.57 2.18
17 - -- -- -- - -- - --

18 - -- -- -- -- -- -- --
19 -- -- -- -- -- -- -- --
20 -- -- -- -- -- -- -- --
21 -- -- -- -~ -- -- - --
22 -- -- -- -- -- -- -- --
23 -- -- -- -- -- -- -- -
24 -- -- -- -- -- -- -- --
25 -- -- -- -- -- -- -- -- -
26 -- -- -- -- -- -- -- --
27 -- -- -- -- -- -- --
28 -- -- -- -- -- -- --
29 -- -- -- -- -- -- --
30 -- -- - -- -- -- --

233.36 0.00 1333.09 0.00 347270.43
TID: 63521.25 28181.60 255567.58 0.00 347270.43

**% Percentage of ceiling utilized: 97.823% **x*



ENVIRONMENTAL QUALITY MANAGEMENT, INC.

WEEKLY TIME RECORD

ofs][2]s][o]8] [ “TOmeN € Tngel | o 3IS
Week Ending Employee Name Employee Number
APPLIED ACTIVITIES Note MON | TUE | WED| THU | FRI | SAT | SUN [TOTAL|

‘%'=.

L

o~
</

A
LLINC > Boolar 2
Pl = o, 21 .
S o e L
T ‘ E ' z L
|
]
NON APPLIED ACTIVITIES (Provide desails on back)
3001-A : Overhead
3001-B: Gand A & :{

3001-B: Bid & Proposal

3{0:0|1(({B{9]8 Commercial
310i0111|B19|7 Government
310{0{111B|9|8 Government

3001-C : Holiday

3001-D : Vacation ‘

oSN

3001-E : Personal

3001-F : Sick

3001-SC : S/C Administration

10

B L8

0

e

HA,

p
EmployccValidationQ‘Q . muo Supervisor Appr. /
A

N4

Mgmt. Approval

EXPLANATION OF CHANGE: m % Lok
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T ENVIRONMENTAL QUALITY MANAGEMENT, INC.

WEEKLY TIME RECORD

ol9|[ofe|[9]s SIS
Week Ending Employee Number
APPLIED ACTIVITIES Note MON | TUE | WED| THU | FRI | SAT | SUN |TOTAL

AT TS Ad 1V ¥
AL | RS A3 1] |
LTI Feedan! (¢ || g
Rl T (T el | 4 2
I CL I M i on A a
WLTOl R T T T ) Yl o 3 A
L AL e 4 C%\%ém'; (/ﬂ | \
Nald T L) Mengde. s 3 A

3001-A : Overhead

NON APPLIED ACTIVITIES (Provide details on back)

3001-B: Gand A

3001-B: Bid & Proposal

3{0{0(11{B[9l8 11 Commercial
310{0(1({B|9|7 Government
31010111iB|19;8 Government

3001-C : Holiday

3001-D : Vacation

3001-E : Personal

3001-F : Sick

3001-SC : S/C Administration

Total

B

5

a

&

2

© é Z; z ;
EmployeeValidation 4 i) X Q O Y Supervisor Appr. ~ Mgmt. Approval
-

EXPLANATION OF CHANGE:

o
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HESACTE R IRV AR R N PR 1Y)

vl

DESCRIPTION AMOUNT

- 500 aluminum ties

- 30 5/16x1-1/4 bolts
- 30 5/16 nuts

- 2 gallons of yellow paint By

OWENS FENCE COMPANY Invoice
A D\t asiaz |

ROWN R 1
BrONE (313) 281139

FAX (313) 281-4750

8/20/98

BILL TO:

Environmental Quality Management, Inc.

1310 Kemper Meadow Drive 6} O .
Cincinnati, Ohio 45240 s g
accounts payable LOSLO

\
-

Materials used for job on Green St. Detroit, ML

Repaired 300'ft. of chainlink 1,800.00

30 brace bands

5 Ibs. of welding rods
2 tension bars EQM;j

JOB WAS DONE IN A EMERGENCY SITUATION

_.net 45 days

AU :ﬁ; TOTAL 150000

6 (5/97)



ENEHS FENCE&)’-‘«SPHQLT 0. L1 B13 281 4758

wens Fence & Asphalt Companjﬁf

17114 Dix-Toledo Road + Brownstown, Ml 48192
Phone: (734) 281-1132 Fax: (734) 281-4750

m Env' mLﬂMm City
Job Address. __é[m S£ City MI_____Date _—g‘ | q _q P ;

7/ and mMaterals 4 in e
L":; 9 A '\'5“‘ chainlrni waolm_g

rainlinle 4o post entive Tolb 4150

| b s*"“a....f:'"‘s'.?‘{i:"i

l - WE PROPOSE to furnish labor and material - complete in accordance with specifications, and subject to .
=1 conditions found on both sides of this agreement, for the sum of:

. _Ohe Mm_m_hmM($ 1,800~
Payment to be made as follows: __M‘t" |

e

11 ACCEPTED, The above prices, specifications and conditions are satisfactory Respectfully submitted.
‘and are herby accepted. You are authorized to do the work as specified.
Payment will be as outlined above. (read reverse side).

- Date of Acceptance

Charles Owens

L . By Note: This proposal may be withdrawn by us if not accepted within __ . days
B TR

i By
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Invoice No:

4-594-32192

Invoice Date: Jui 23,1998
. Account Number; 1407-2829-2
2deral Express Page b of 16
Payment Type Detail
Dropped off: Jul 11, 1998 Payor: Shipper Reference: PN 5262
® Distance Based Pricing, Region 3
Airbill 805226749466 Sender Recipient
Service Type  FedEx Priority Overnight JEFF SLAYBACK DUANE NESS
Package Type Customer Packaging ENVIRONMENTAL QUALITY MGMT FLINT INK CORP
Regian 3 1310 KEMPER MEADOW DR STE 100 33105 SCHOOLCRAFT RD
Pieces 1 CINCINNATI OH 45240-1651 US LIVONIAMI 48150 US
Weight 10.0 Ibs
Delivered  Jul 13,1998 09:41 Transgortation Charges 13.60
Service
AreaCode Al Total Transportation Charges usdDs$ 18.50
Signed by DFALLIP
FedEx Intemal Use: 019524632/02880/ /_
DBropped off: Jul 13, 1898 Payor: Shipper Reference: ‘\\ \\ . b -
® Package sent from: 37210 zip code
® Distance Based Pricing, Region 3
Airbifl 800446338670 Sender Recipient
Service Type  FedEx Priority Overnight JAY HOOVER MARY
Package Type FedEx Letter ENVIRONMENTAL QUALITY MGMT EQM
Region 3 1310 KEMPER MEADOW DR STE 100 1310 KEMPER MEADOW DR
Pieces 1 CINCINNATI OH45240-1651 US CINCINNATI OH 45240 US
Weight 0
DEIIV.Bfed Jul ]4. 1998 08:55 Tlansportation Charges 8.75
Service
AreaCode  AA Total Transportation Charges uUsDs 8.15
Signed by A.CONING
FedEx Internal Use: 0196805808/00432/ /_
Dropped off: Jul 13, 1998 Payor: Shipper Reference: 2001-9
® Package sentfrom; 19102zipcode  ----- - - - - oo o oo - - e -
® Distance Based Pricing, Region 2
Airbill 802414173103 Sender Recipient
Service Type  FedEx Priority Overnight M WEEKS SAMPLE CUSTODIAN
Package Type  FedEx Letter ENVIRONMENTAL QUALITY MGMT EMSL ANALYTICAL
Region 2 1310 KEMPER MEADOW DR STE 100 108 HADDON AVE
Pieces 1 CINCINNATI OH 45240-1651 US COLLINGSWOOD NJ 08108 US
Weight 0
DE'I\{E[Ed Jul 14,1998 09:25 Transportation Charges 8.00
Service
ArcaCode  AA Total Transportation Charges usbs$ 8.00

Signed by C.0SWALD

FedEx internal Use: 019630480/00412/ /_
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Site No: B552
Invoice No:
Rate Year: 5

FINALS

CMC5 Total

EQ5 Airfare-J.Hoover
EQ5 Total

SAM5 Total
FINALS Total
INVENTORY

SAM5 Total
INVENTORY Total
FIELD PURCHASES
CMC5 Total

FIELD PURCHASES Total

Daily Total

Environmental Quality Managemen
09/03/98 - Open Items - OFCs/- 07/14/98

Page 2
Contract No: 68-53-5001
Site: MichCon Station
Region: V
Vend Units Unit Cost Subtotal G&A Total Adj GA%
0.00 0.00 0.00 S ¥L_
NA 1.0 260.00 260.00 21.71 281.71 8.35 Z£;L5%7 . G 77‘
260.00 21.71 281.7
0.00 0.00 0.00
260.00 21.71 281.71 <@y
o
—
0.00 0.00 0.00
0.00 0.00 0.00

0.00 0.00 0.00 &/ '
AAy

0.00 0.00 0.00

260.00 21.71 281.7



Environmental Quality Manag
09/03/98 - Open ltems - OFCs { 07/06/98

Page 1
Site No: B552 Contract No: 68-$3-5001

Invoice No: Site: MichCon Station

Rate Year: 5 Region: V
ctr Name Vend Units Unit Cost Subtotal G&A Total Adj GA%
FINALS

} _-
M5 Total 0.00 0.00 000 cid Lo § 25
EQ5 Cylinder Disposal MIAI  17.0 66.41 03 1,128.97 23.48 1152.45 2.08
2 [4

EQS Phone Service CELL 1.0 131.31 131.31 10.96 142.27 8.35-——> ﬁ7%77/u C—~AAiJ . ALel
EQ5 Lodging J.Hoover  HOLI 1.0 156.00 6,00 13.03 169.03 8.35 —> /é21~—¢~—:¢, 4o )
EQS Perdiem Credit  EQS 1.0 -114.00 3£ -9.52 -123.52 Y 8.35
EQ5 Total 1,302.28 37.95 1,340.23
SAMS Total 0.00 0.00 0.00
FINALS Total 1,302.28 37.95 1,340.23
INVENTORY
SAM5S Total 0.00 0.00 0.00
INVENTORY Total 0.00 0.00 0.00

FIELD PURCHASES

CMCS Total 0.00 0.00 0.00
EQ5S Total 0.00 0.00 0.00
FIELD PURCHASES Total 0.00 0.00 0.00
Daily Total 1,302.28 37.95 1,340.23




MODIFICATION TO DELIVERY ORDER
DISTRIBUTION SHEET

Distribution No.: ‘? SR
Contract No.: 68-S3-5001 Date of Distribution:
Py
S ’/ L_+
Delivery Order No.: 5091.%‘05-
/
Modification No. Z
Contractor:
Environmental Quality Management, Inc.
1310 Kemper Meadow Drive, Suite 100
Cincinnati, OH 45240
(800)500-0575, fax- (513)825-9728
Lopy Addressee
Original Contractor X
Criginal Delivery Order File X
Original U.S. Environmental Protection Agency X
Financial Management Division (MD 32)
Mailroom Operations
Research Triangle Park, NC 27711
1 Contract Specialist - T. Thomas X
MCC-10J
1 Project Officer - C. Norman X
SE-5J .
,/-‘ !' . L \?\ } ‘ > ‘ _‘\
1 osC - /; A e MY L(,-f’»”*/J / X
1 Betty White, S-6J X




AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |‘- CONTRACT I CODE PAGE OF POGES
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. §. PROJECT NO. (if applicabie)
0005 See Block 16C
6. ISSUED BY CODE 7. ADMINISTERED BY (i other thanitem6)  CODE

U.S. EPA - Region 5§
Acquisition Section, MCC-10J
77 West Jackson Boulevard
Chicago, IL. 60604

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ) 9A. AMENDMENT OF SOLICITATION NO.

ENVIRONMENTAL QUALITY e
MANAGEMENT, INC. : (SEEITEM ™)

1310 KEMPER MEADOW DRIVE

SUITE #1 00 ' 10A. MODIFICATION OF CONTRACT/ORDER
Cincinnati, OH 45240 NO.

68-53-5001 DO# 5001-05-714

10B. DATED (SEE ITEM 13)

05/22/98
CODE FACILITY CODE I
’ 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

{] The above numbered solicitat.on is amended as set forth in Item 14, The hour and date speciired for receipt of Offers [] is extended, [] is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15, and retuming pies of the dment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this d and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)
See the section, Accounting/Appropriation Data, in the attachment on Page 2.
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

) A. THIS CHANGE ORDER (S ISSUED PURSUANT TQ: (Specity authority) THE CHANGES SET FORTH iIN ITEM 14 ARE MADE IN THE CON-
TRACT ORDER NO. INITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

c. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

OTHER (Spectfy type of modification and authority)
X Clauses G.1, Ordering--By Designated Ordering Officers and H.38, Delivery Orders

" E. IMPORTANT: Contractor {118 not, [X] is required to sign this document and retumn 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section inch subject matter wher~ feasible.)

See page 2 of 2

Except as provided herein, all terms and conditions of the document referanced in Item 9A or 104, as heretofore changed, remains unchanged and in full force
and effect.

15A. NAME AND TITLE OF SIGNER (Type or pring 16A. NAME AND TITLE OF CONTRACTING OFFICER (7ype or pring

ROBERT J. DUMELLE
CONTRACTING OFFICER

DA E SIGYED [16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
Yo . .

: Lt it JUN 0 41959
{Slgnature of Chntracting Officer)

NSN 1540-01-162-8070 30-105 STANDARD FORM 30 (REV 10-83)
PRE! S EDIJJON UNUSABLE Prescribed by GSA
FAR (48 CFR) 52.243



MichCon Station H (MCH), D.O. 5001-05-714

Contract: 68-5S3-5001, Mod: 0005

Summary Information
Title: : MichCon Station H (MCH), D.O. 5001-05-714
Period of Performance: From: 05/27/98
: To: 09/19/98
Award Date: 05/22/98
Total Funding: $347,271.00
Summary Changes

The Delivery Order Ceiling has changed from $355,000.00 to $347,271.00.

Accounting/Appropriation Data

The following item(s) have been added:

Program  Site/ Cost Obj
DCN BFYS Appr.# Org Element Project Org Clss Amount
SAX085 98 T 5AF0OE FAX B552RV(0 CO001 2505 (-$7,729.00)

Page: 2



